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TASK NO.

CONTRACT INSPECTION REPORT

A
4

TO: DATE

30 September 1965

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Indefinite

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Continuows Contract for Resesrch and Development

THE CONTRACTOR |S ON SCHEDULE THE CONTRBACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs E] o FUNDS 3] ves [Jwe IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM R ORT, FINAL REPORT, PROTOTYPE, OR OTHER END 1TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES E] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THI!S PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES

1S THIS AN INCENTIVE CONTRACT O ves ﬁuo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

cosT D PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

m CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

.y | DOES NOT DOES N
ITEM REC'D |~ appLy ITEM Rec'D | Peply
PROTOTYPES xx MANUALS .3
DRAWINGS AND SPECIFICATIONS FINAL REPORT‘ x
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY
DATE OF L% ?NTQCT EITH YQK;CTOR
SIGNATURE OF INSPECTOR DIVISION
INSPECTOR
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NARRAT IVE REPORT R INTERIM ] FinaL

K1 Contrect has prooseded satisfactorily and reports have
beens Yeseived on time. Status of PAR's are a9 follows:

PAR 203- Rapid agcess Printers Final report received.

PAR 207~ Study of Comtact Printerss Final report being
prepared.,

PAR 211~ Niero«D Study of Effects of Processing: Cowpleted.
PAR 212. Color Aoquisition Systems: Final report being \=
prepaved, - i :

‘ PAR 213~ Color Reprodustion Systems Review: Completed.

PAR 21b. Reverssl Precessor Prototypet Installed & ‘ :
Footo lab, wdergeing expsrinsatal test. - P5
will return in Ostober to repair many lesks.

PAR 215. 24 ineh Reller Tmuasport Provessors Installed in
Fhotn leb. wmievgeding exporimental tests,

K1 will retum in Ooteder to repair deficiencies.

mmuummxummw P25

for further developmant.

PAR 217. Optimisation of Laserst Final Report being prepared.

PAR 233~ Zoom Prejestion Lanst Design lens now being develop-
. od. HNenitoring will start abowt January. :

PAR 237- Briefing Aids: Cempleted

PAR 238. Bquipment Installation: Por installation of PARe
214 and 215,

FAR 2542~ Color Demenstration Slides: Thess materials
g;ummmwmmmumonm D5
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